
 

 

2026 UTILITY AND STREET IMPROVEMENT 

CONSTRUCTION NOTICE #12 

August 28, 2026 

 
PROJECT AREA BUSINESSES & PROPERTY OWNERS 

Work remians on schedule and has commensed in all three three project regions. Weekly project 

updates including, progress updates and a two week look ahead will be posted on the City’s website 

and Facebook page.  

 

Weekly construction meetings have concluded for the season. Any questions or concerns can be 

directed to the Kris Carlson at 218-846-7728 or kris.carlson@ulteig.com.  

 

WORK COMPLETED TO DATE 

- Northwest Region 

o All underground utility work excluding 

the sanitary lift station replacement on 

Hickory Avenue W and 4th Street NW 

has been completed. 

o All concrete curb and gutter and 

concrete driveway replacement has 

been completed. 

o Bottom lift of asphalt west of 3rd Street 

NW has been completed. 

o Concrete sidewalk behind the water 

tower has been poured. 

 

- Southeast Region 

o All underground utility work has been 

completed. 

o All concrete curb and gutter has been 

completed. 

o Most of the concrete driveways and 

aprons have been poured. 

 

- Juniper Avenue Region 

o All underground utility work has been 

completed. 

 

 

 

 



 

 

TWO WEEK LOOK AHEAD   

- Northwest Region 

o Bottom lift of asphalt paving on Elm Avenue W (3rd Street NE to 2nd Street NE), 2nd Street NE 

(Elm Avenue W to Ash Avenue NE) and Birch Avenue W (2nd Street NE to 3rd Street NE) to  start 

on Monday, August 31st. 

o Remaining concrete sidewalks, lawn walks, and asphalt driveways to follow paving.  

o Hickory Avenue Lift Station is still tentatively 2 weeks out depending on shipment of parts and 

equipment.  

 

- Southeast Region 

o Roadway preparation to continue through next week. 

o Bottom lift of asphalt paving on all streets is anticipated to start on Monday, August 31st. 

o Remaining concrete sidewalks, lawn walks, and asphalt driveways to follow paving 

 

- Juniper  Avenue Region 

o Sidewalk removal and restoration to begin next week. 

o Roadway preparation to follow. 

 

DRIVEWAY ACCESS 

During construction, street and driveway access will be maintained whenever possible, though 

access may be limited at times. In most cases, the contractor will backfill trenches and smooth 

disturbed areas each evening to restore vehicle access. 

 

DUST CONTROL 

The contractor will apply water to the drivable work areas to mitigate dust.  This can be a challenge 

during periods with hot, dry or windy conditions. 

 

TEMPORARY MAIL SERVICE 

Temporary mail service has been coordinated with the post o:ice and went into place on Monday, 

June 8th for residents in the Northwest Region. Temporary mailboxes for this area are located at the 

north end of Third Street NW near the Water Treatment Plant and Water Tower. 

 

Temporary mail service has been coordinated with the post o:ice and went into place on Friday, July 

10th in the Southeast Region. Temporary mailboxes for this area are located at the intersection of 

Birch Avenue E and TH 87 across from the Frazee High School.  

 

Temporary Mail Service for Juniper Avenue has been coordinated with the Post O:ice and went into 

place on Tuesday, August 11th. Another update will be sent once details are complete. 

 

COLLECTION OF GARBAGE CANS  

Place your garbage can at the end of your driveway on the regular garbage pickup day.  The contractor 

will make sure the collection company can get to it or will collect it and take them to where the 



 

collection company has access.  Make sure to put your house number on your garbage can with a 

piece of duct tape to ensure yours is returned to your driveway. 

 

TURF ESTABLISHMENT  

Assistance is required by property owners to aid in the proper long-term growth of grass areas.  Upon 

project completion, the disturbed lawn areas will be seeded.  The Contractor will be watering the 

seeded areas upon the initial installation.  Ultimately it will be the responsibility of the property owner 

to continue watering e:orts and to mow lawn areas after proper grass growth of 3 inches in height to 

stunt/eliminate weed growth.  Your assistance in this e:ort is much appreciated. 

 

CONSTRUCTION OPERATIONS AND SAFETY 

Please do not disturb any construction stakes or utility locate flagging.  These are in place to help 

construct the improvements and to avoid damage to existing marked utilities.  The stakes and 

flagging will be removed upon the completion of the project. 

 

Please watch children and do not let them enter or play near the construction activity. 

 

Obey all tra:ic control warning signs for road closures and/or detours.  These are in place to protect 

the public and workers in the project areas. 

 

No driving or walking on freshly placed concrete until notified it has cured properly. 

 

Construction schedules and project timelines can change frequently due to various timing factors 

including weather.  Updates will be provided as timelines change.  

 

THANK YOU FROM THE CITY OF FRAZEE 

The City knows that a construction project can create inconveniences and we appreciate your 

patience and understanding during the process.  The construction sta: will try to make the project 

run as smooth as possible by timely addressing your needs and concerns. 

 

CONTACT INFORMATION 

 

Kris Carlson – Project Engineer 

Ulteig Engineers, Inc. 

218.846.7728 

kris.carlson@ulteig.com 

 

Jon Yocom – Onsite Inspector 

Ulteig Engineers, Inc. 

218.849.1260 

jon.yocom@ulteig.com 

 

 

 

Brian Dockendorf – Project Manager 

J.R. Ferche, Inc 

320.980.7173 

 

Jay Gombos – Project Superintendent 

J.R. Ferche, Inc 

320.980.7178 


